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Economic and social development of a country largely depends on the development of 
infrastructure facilities. In other words, infrastructures development is considered as the 
backbone of a nation. As for Malaysia, Kiang Valley Mass Rapid Transit Sungai Buloh-
Kajang line is very important project as it will be a first step forward in placing Kuala 
Lumpur among the top cosmopolitan and most liveable cities in the world. 
Identification of the factors affecting the performance of these Kiang Valley Mass 
Rapid Transit project is very crucial in improving the productivity of overall 
construction work. Therefore, the aim of this research is to study the factors affecting 
the performance of Klang Valley Mass Rapid Transit Project and mitigation approach 
that have should taken by the IVIRT Corp to improve project performance. The study is 
basically carried out by distributing the questionnaires to MRT Corp. Meanwhile, 
Relative Importance Index (Ril) method was adapted to analyses the data gathered from 
questionnaire survey. From the result, it can be concluded that client satisfaction factors, 
time factors, quality factors, cost factors and environment factors are the five main 
major groups of factors that largely influence the performance of Klang Valley Mass 
Rapid Transit project. The study also gives some beneficial recommendations for the 
construction team players, for them to improve the overall project performance.
ABSTRAK 
Kemudahan infrastruktur memainkan peranan penting bagi perkembangan ekonomi dan 
sosial negara. Dalam erti kata lain, pembangunan infrastruktur boleh dianggap sebagai 
tulang belakang kepada sesebuah negara. Bagi negara Malaysia, Mass Rapid Transit 
Lembah Kelang, jajaran Sungai Buloh- Kajang adalah satu projek yang sangat penting 
kerana ia merupakan langkaii pertama bagi meletakican Kuala Lumpur antara bandar-
bandar kosmopolitan yang utamá di dunia. Bagi mencapai matlamat mi, pengetahuan 
tentang faktor-faktor yang mempengaruhi prestasi projek Mass Rapid Transit Lembah 
Kelang mi adalah amat penting bagi meningkatkan produktiviti kerja pembinaan. Oleh 
itu, tujuan utama kajian mi dilaksanakan adalah untuk mengkaji faktor-faktor yang 
mempengaruhi projek Lembah Kelang Mass Rapid Transit dan pendekatan mitigasi 
yang boleh diambil oleh MRT Corp untuk meningkatkan lagi prestasi projek mi. Secara 
umumnya, kajian mi dijalankan dengan pengedaran borang soal selidik kepada MRT 
Corp. Sementara itu, Indeks Kepentingan Relatif (RI!) kaedah telah digunakan bagi 
mengkaji data yang diperolehi daripada borang soal selidik mi. Dengan analisa ynag 
dibuat, dapat disimpulkan bahawa faktor kepuasan pelanggan, faktor masa, faktor 
kualiti, faktor kos dan faktor persekitaran adalah lima kumpulan utama yang 
mempengaruhi prestasi projek Mass Rapid Transit Lembah Kiang. Kajian mi juga telah 
memberikan beberapa cadangan yang berguna untuk pasukan pembinaan, bagi mereka 
untuk meningkatkan lagi prestasi keseluruhan projek.
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1.1	 RESEARCH BACKGROUND 
Construction industry plays a pivotal role in the development process of both 
developed and developing nation as it generates a large number of job opportunities 
among the skilled and unskilled work force (Khan, 2008). Thus, the construction 
industry is the basic foundation for the economic growth of the country. However, the 
development of construction industry largely depends on major infrastructure project 
which facilitate and accelerate the economic, social and cultural growth of the country 
(Naumani and Tsegay, 2011). This is supported by Cornick (2011) who states that 
Infrastructure investment in the development of communications, IT, roads, schools, 
ports and hospitals important to both economic development and quality of life. 
However, any large infrastructure project is always bound to face many 
challenges and unprecedented changes throughout the construction process. Moreover, 
in the developing countries, these challenges and uncertainties are present alongside 
with the socio economic problems, serious material shortages and management 
weakness issues. There are also evidences to show that these problems have become 
even more serious in recent years (Ofori, 2000). Hence, the study of factors affecting 
the project performances in this study means of understanding those factors and 
problems affecting the construction project and thereby improving the effectiveness of 
construction industry.
PA 
1.2	 PROBLEM STATEMENT 
Successful construction industry is the key sector of the economy of every 
country (Ofori, 2000). In addition, the infrastructure projects which are a part of 
construction industry also pave the way for the country to keep or speed up their 
economic development (Mostert, 2007). However due to larger size, complexity and 
high demands by client side, it is more difficult for the construction project to be 
finished within the required time, money, and quality (Puspasari, 2006). 
The rate of success of a construction project depends largely on the clear 
briefing process, good schedule, client involvement, and effective monitoring and 
controlling of projects (Puspasari, 2006). Although there are clear guidelines for the 
monitoring and controlling of project success, there are still a few construction 
companies find difficulty in finishing up the projects- according to the project mission 
(Puspasari, 2006). 
Research has shown that a majority of the infrastructure projects overrun the 
allocated resources where in some cases the projects exceeded about 200 percentage of 
the initial estimation (Morris, 1990 and Lee, 2008). Meanwhile, studies conducted by 
Assaf and Al-Hejji (2006) shows that only thirty percentage of the construction projects 
in Arab Saudi finished within the time and the average time overrun is between 10% to 
30%. World Bank also discover that 63% of the 1778 construction projects financed 
face poor performance with overrun budget at an average of 40% (as cited by Ameh et 
al., 2010 and Zujo et al., 2010). Other than that, in 2006 it's reported that many 
construction projects end up in poor performances. Those largely due to obstacles from 
the client side, material shortage, improper design and drawing, delay in getting out 
variation orders (UNRWA, 2006 & 2007). The construction industry in Malaysia, 
which is regarded as one of the fast developing nation in South East Asia has not escape 
from the problem of delay either. In 2005, around 17.3% Out of 417 government 
projects considered delay or abandoned (Sambasivan & Soon, 2006). 
In light of these issues, this study will examines and ranks the factors affecting 
the performance of Kiang Valley Mass Rapid Transit project in Malaysia. This allows
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the contract parties to identify which factors deserve the most attention during the life 
cycle of a construction project. Basically, a project is considered success when the 
project is fmished within the time, cost and with appropriate quality. Other than that, 
functionality, profitability to contractors and absence of any claims also used as a 
measure of successful projects (Puspasari, 2006). Further investigations to evaluate the 
mitigation approach will enable the project members of this mega infrastructure project 
to prevent the negative factors and achieve significant performance improvements. 
1.3	 RESEARCH OBJECTIVES 
The main objectives of this research can be outlined as follows: - 
1.3.1	 To study MRT Corporation perception of the factors affecting the performance 
of the Klang Valley Mass Rapid Transit Project 
1.3.2 To study the mitigation approaches that should be taken by the MRT Corp to 
improve the project performance 
1.4	 RESEARCH QUESTIONS 
The research questions for this thesis work can be outlined as below:-
1.4.1 What are the main critical success factors that can help to improve the 
performance of Kiang Valley Mass Rapid Transit Project? 
1.4.2 What are the mitigation approaches that should be taken by the MRT Corp in 
improving the project performance? 
1.5	 SCOPE OF WORK 
In accordance to the objectives, these will be the scope of the research: 
(a) This study will be conducted on the Project Managers and the crew team from the 
MRT Corporation. 
(b) The factors affecting the project performance and the mitigation approach that 
should be taken will be studied throughout this research.
(c) This study only focuses on the factors affecting the project performance and not 
the construction sequence of the project. 
(d) The information will be collected through literature review and questionnaire. 
	
1.6	 SIGNIFICANCE OF STUDY 
Construction field is complex in nature because it involved many parties such 
as clients/developers, architects, consultants, main-contractor, sub-contractor, suppliers, 
local authority and so on. This causes construction projects to face so many problems 
and complex issues when comes to performance criteria because of many factors and 
reasons.
Thus, this study is very vital to identify the main factors affecting the 
performance of Kiang Valley Mass Rapid Transit Project and to formulate 
recommendations to improve the effectiveness of project delivery. A smooth and better 
management of construction projects will be important in providing a solid foundation 
to reviving Malaysia economy and also to build a more balance and independent 
economy during the stable political period. So, it can be said that a quality delivery of 
infrastructure projects is a key ingredient for sustainable development of a country. 
	
1.7	 SUMMARY 
In this chapter, the importance of infrastructure project for the development of 
a nation has been thoroughly discussed. Through various studies, it has been found that 
majority of the infrastructure projects bound to face many challenges and unprecedented 
changes throughout the construction process. By taking this into account, our research 
will evaluate the factors affecting the performance of Lembah Klang Mass Rapid 
Transit Project. Besides that, the mitigation approaches that should be taken by MRT 
Corp to improve the project performance also will be discussed throughout this research 
paper. In conjunction to that, this study is expected to give relevant information to the 
Parties involved in the construction industry about the critical factors that affect the 
Performance of construction projects in local construction industry. Recommendations 
which will be given in this study are also expected to guide the project team players to 






This chapter highlights the construction project performance, followed by a 
review of the background of Mass Rapid Transit project. Other than that, this chapter 
will also emphasize on the Key Performance Indicator which serves as a tool for the 
measurement of the construction project performance and organizational performance. 
In addition, mitigation approaches which serve as a key to successful project completion 
will also be discussed in this chapter. 
	
2.2	 KLANG VALLEY MASS RAPID TRANSIT PROJECT 
As Malaysia accelerates towards becoming a high-income nation by the year 
2020, the demand for the mobility of people and goods will increase. As such, it is 
imperative that a reliable and efficient land public transport system be put in place. With 
this, the construction of Klang Valley Mass Rapid Transit Sungai Buloh-Kajang Line as 
the single largest infrastructure project in Malaysia may serve as an efficient and 
environmentally sustainable transport infrastructure within the Wilayah Persekutuan 
and Selangor state. Other than that, this Klang Valley Mass Rapid Transit Sungai 
Buloh-Kajang Line involves the construction of a rail-based public transport network 
which together with the existing LRT, Monorail, KTM Commuter, KLIA Express, and 
KLIA Transit systems forms the backbone of the Greater Kuala Lumpur/Klang Valley 
area. In this mega construction MRT Corp plays a massive role as the client, developer
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and also as an asset owner of this largest public infrastructure project in our country. it 
also vital to note that, any infrastructure project of this size is bound to face many 
challenges throughout the construction process (Land Public Transport Commission 
Annual Report, 2011). Thus, the study of the factors affecting the factors affecting the 
performance of Klang Valley Mass Rapid Transit project is essential to indirectly help 
the project parties to improve the productivity of overall construction work. 
2.3	 DEFINITION AND CONCEPT OF PROJECT PERFORMANCE 
As mentioned by Chitkara (as cited in Rosli et al. n.d.), performance is "the 
degree of achievement of certain effort or undertakings". It relates to the well-defined 
objectives and goals which form the overall projects scope objectives. Besides, 
Okuwoga (1998) mentioned that the performance of the construction industry is 
considered as a source of concern to both public and private sector clients. This makes 
the performance of a construction process is constantly being influenced by different 
stakeholders of the projects which include construction industry representatives, society 
and government (Zavadskas, Vilutiené, Turskis & aparauskas, 2014). From the 
perception of the project management, performance of a construction project is all about 
satisfied the stakeholders needs and requirements from a project. It involves giving 
constant considerations on three important elements of a project namely time, cost and 
quality (Project Management Institute, as cited in Rosli et al., n.d.). In other words, a 
successful project performance happens when construction project is finished and 
delivered to the clients within the cost, time and appropriate quality (Puspasari, 2006). 
Other than that, profitability to contractors, absence of any claims and functionality also 
being used as measures of successful project performance. This shows that even though 
many parties tend to emphasise on the elements of time, cost and quality only, but all 
other factors are still vital for the measurement of project performance (Puspasari, 
2006).
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2.4	 PROBLEM OF PERFORMANCE IN CONSTRUCTION INDUSTRY 
The failure of a construction projects is mostly because of failure in overall 
performance. These failures could occur due to many reasons and factors (Shaban, 
2008). In Thailand, Ogunlana and Promkuntong (1996) have conducted a survey 
regarding the construction projects delay. They observed that the construction industry 
problems and challenges can be divided into three distinct groups which consist of 
incompetence of contractor side, shortage of required resources and problems caused by 
clients or consultant. Meanwhile, Okuwoga (1998) have conducted a survey to examine 
the performance of construction projects in Nigeria. The result from this survey 
indicated that the problems facing the construction industry is mainly due to poor 
budgetary and time control. 
Meanwhile, Long et al. (2004) have remark those problems in construction 
performance use to occur due to many reasons which include site related problems, 
incompetence of contractors, poor initial estimation, and also usage of improper 
technique during the construction process. Besides that, Sambasivan and Soon (2006) 
who conducted a survey to identify the delay factors and its effects on Malaysian 
construction industiy. The result indicated ten most important causes of delay in 
construction projects which includes lack of communications between the parties, 
inadequate experience among the contractors, shortage in materials, labour supply, 
disputes with subcontractors, equipment availability, contractors improper planning, 
poor site management, lack of finance from the clients and also mistakes during the 
construction stages. Similarly, Sambasivan and Soon (2006) indicated that the main 
causes of delays in construction is mainly related to late deliveries, economic situation, 
increase in quantity, site conditions, weather conditions and also user changes, 
escalation of material prices, material shortages, inaccurate rate estimation, poor 
contract management and also payment arrangements. 
Sambasjvan and Soon (2006) have added some other factors that contribute to 
delays such as poor site management, unstable ground condition, slow decision making, 
client initiated variations and also variations of works. On other side, Navon (2005) who 
conducted a research on project performance control of construction projects, have
8 
classified the performance problems into two main Parts which include unrealistic goal 
setting and also causes originating from the actual construction. 
Moreover, Ernawati, Kamal, Syarmila, Norhidayah & Faizal (2006) have 
addressed the characteristic and problems facing the Malaysian construction industry. 
They mentioned that the construction industry in Malaysia having a high dependence on 
incompetence foreign workers as they are widely available, relatively low cost and 
highly flexible. This chronic situation occurs because many construction industries in 
Malaysia still works through the traditional ways by choosing the systems that are 
inefficient, low speed and labour intensive. Moreover, these unskilled foreign workers• 
also do not have sufficient talent to absorb and transfer the new technology into their 
construction life cycle. 
2.5 MEASUREMENT OF PROJECT PERORMANCE- KEY 
PERFORMANCE INDICATORS (KPI) 
The main purpose of KPI is to enable measurement of the construction and 
organizational performance throughout the project phases (KPI Report for The Minister 
for Construction, 2000). The data obtained from the KPI can later be used in the 
benchmarking process of construction projects and will be a key for any project parties 
that move towards succeeding project performance. Meanwhile, Shaban (2008) who 
conducted a survey to identify the factors affecting the construction project performance 
in Gaza Strip, stated that the main purpose of KPI is to enable comparisons between 
different projects and enterprises to identify the existence of particular patterns. He also 
stated that the use of KPJ can aid in determining the dysfunctional in the procurement 
process.
According to KPI Report for The Minister for Construction, (2000), the 
decision taken on needs and requirements at the analysis stage is most likely will 
influence the end outcome of the whole development process. They also mentioned that 
the initial stages of the project when the major decisions are taken such as the decision 
on project execution planning and project objectives also has a larger influence on the 
overall project performance However, most of the time a matter becomes much more
serious when the present activity that should be taken depends on the outcome of the 
earlier project activities. Hence, it is very important for the project team players to 
determine the performance indicators for the benchmarking process to achieve a good 
project performance. On the other hand, since performance is an individual contribution 
to execution of the task required in completing a construction project, the performance 
of each team players should be ;
 constantly evaluated and measured using the 
performance indicators at every stage of construction life cycle in order to determine the 
real extent to which the project has succeeded (Liu and Walker, 1998). 
These are five key stages in construction project where the KPI is largely 
applied (KPI Report for The Minister for Construction, 2000):-
(a) Commit to invest - the point where the client take final decision to invest in a 
project, sets out the needs and requirements for the project and select the suitable 
team players to proceed with the conceptual design. 
(b) Commit to construct - the point where the client side give approval to the team 
players to start with the construction of the projects. 
(c) Available for use - the point where the project is ready to be used. This is an 
advance stage of project completion 
(d) End of defect liability period 
- the point where the period within the construction 
contract during which the contractor is obliged to rectify defects ends (often 12 
months from point) 
(e) End of life time of a project - the point at which the whole construction life cycle 
is over.
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Comma Commit Available End of End of 
to to for Defects Liability Lifetime of 
Invest Construction Use Period Prqect 
Planning & Design Construction Defect Liability
	 Lifetime of 
Period	 Project 
(D a
Figure 2.1: Five key stages in construction 
Source: KPI Report for the Minister for Construction (2000) 
On the other hand, Cheung et al. (2004). who have carry out a research to 
describe the development of Web-based construction Project Performance Monitoring 
System (PPMS) have stated that there are seven main performance indicators used in 
construction projects namely cost, time, client satisfaction, safety and health, client 
changes and business performance. Meanwhile, Ugwu and Haupt (2007) have 
conducted a case study at South Africa to develop the KPI for performance valuation. 
The main indicators discovered from this case study were economy, resource utilization, 
society, project management and administration, health and safety, environment and 
society. Based on previous studies about performance of construction industry, the main 
groups (KPI groups) that affecting the performance of construction projects can be 
summarised as shown in Table 2.1 (Shaban, 2008): 
10 
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Table 2.1: Main groups (KPI groups) that affecting the performance of construction projects 
and their references 
Key Performance 
.1














(1999) (1999) (1999) (2000) 
Cost S v V V V 
Time V V V 
Quality 
Productivity V V 










Source: Shaban (2008) 
2.6 FACTORS AFFECTING THE PERFORMANCE OF CONSTRUCTION 
INDUSTRY 
As construction field is very complicated with combination of several parties, many 
project phases and having a long period of work until completion date, there are many factors 
which will significantly affect the performance of a construction project (Shaban 2008). In 
relevant to this, many researchers have conducted studies on factors that affect the 
performance of construction projects. 
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2.6.1	 Factors Affecting the Cost Performance 
Generally, construction cost is one of the most important criteria of success of 
a construction project (Memon, Rahman, Abdullah and Azis, 2010) However, it has 
been so common nowadays for the construction industry to face problems in cost 
management that lead to serious cost overrun issues (Asmi, Aftab , Ismail and Tarmizi, 
2013). This makes the problem to be given serious attention to improve the construction 
cost performance as many of the construction industry can seldom finish up the projects 
within the allocated cost (Chimwaso, 2001). 
Cost overruns in construction project can happen due to many reasons (Arditi 
et al., 1985). Arditi et al. (1985) conducted questionnaire survey in public construction 
projects at Turkey and found that the main reasons for cost overrun are increase in 
material prices, which mainly caused by high inflatiOn rate at Turkey between the years 
1970 to 1980. Apart from that, increase in inflation rate also makes life difficult for the 
contractors to buy and sell the construction materials at the official prices. In addition, it 
was pointed the shortage in resources, changes in design specifications and financial 
problems as some of the other factors that caused cost overrun in construction projects. 
Meanwhile, studies conducted by Sambasivan and Soon (2006) have indicated 
that the shortage of materials such as sands, cements, stones and bricks also can cause 
high amount of cost in projects. Usually excess demands of construction materials in 
fast developing nations like Malaysia can cause increase in price of materials. This will 
make the contractors to postpone the construction activities until the prices to decrease. 
Such delays in construction project can eventually cause the project to undergo cost 
overrun. Similarly, Okpala and Aniekwu (1988) have conducted a survey at Nigeria to 
discover the main factors that contribute to cost overruns in construction projects. Their 
findings states that there are three main factors that contribute to cost overrun in project, 
consist of materials shortage, finance and payment for completed works, poor contract 
management and also price fluctuations. 
On the other side, Asmi et al. (2013) have identified five most severe 
Categories of factors that contribute to cost overrun in Malaysian construction projects.
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These include contractor's site management, project management and contract 
administration, labour related factors, material and machinery and also information and 
communication. Information and communication factor are considered important 
because as known construction projects involves different group of companies consisted 
of M&E contractors, civil engineering contractors, subcontractors and others. This 
makes an advance communications and information system very vital not only to 
provide a reliable and faster data sharing but also to help the team players to take any 
decision at the early stages of problems to avoid delays in activities. Information and 
communication also very vital for the economic development (Ameh, 2010) but rarely 
communication system is properly being used in construction projects which 
subsequently are the main reason for cost overrun. Meanwhile, contractor's site 
management affects overall progress of a project and considered as the main contributor 
to project cost overrun. Meanwhile, project management and contract administration 
factors focus mainly on the applications of techniques, skills and tools for the 
construction activities to meet the needed requirements. However, project management 
and contract administration related problems are being so common in many countries 
such as Pakistan (Azhar et al., 2008) and being the main contributor to cost overrun in 
project (Elinwa and Buba, 1993). Labour related factors are also one of the major 
contributors to cost overrun. This because success of a project is not only dependent on 
number of labours but also the level of efficiency of the labour forces (Asmi et al., 
2013). Material and machinery related factors are also very vital for construction 
projects. A good management of materials is very important in attaining a good success 
of projects as any problems related to materials will subsequently affects the cost 
performance of a construction (Koushki, 2005). 
2.6.2	 Factors Affecting the Time Performance 
Basically, project duration is termed as the number of days/weeks/months 
from start to actual completion date of a construction projects. Completing the project 
within the time is an important indicator for project success; however construction 
industry is often criticized for schedule overruns (Eriksson & Westerberg, n.d). And 
these schedule overrun/delays usually occur during the construction process where 
many unforeseen reasons are always involved (Chan and Kumaraswamy, 1997).
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However, different author having different opinions on the causes of time 
overrun (Haseeb, Xinhai-Lu, Bibi, Maloof-ud-Dyian, Rabbani, 2011). According to 
Chan and Kumaraswamy (1997), the most important causes of delays are variations of 
works, poor supervision and management, variations by clients, slow decisions and also 
unpredictable site conditions. Meanwhile, studies conducted by Mansfield (1994) 
indicated that the main factors contributing to delay in Nigerian construction industry 
were poor handling of contract, finance and payments, increase in prices, inaccurate 
estimations, shortages of materials and also poor handling of contract. Meanwhile, 
Ayman (2010) studied the factors contributing to delays in 130 public projects in 
Jordan. Based on the above study, the main causes of time overrun in construction are 
mainly related to designers, user changes, weather, site conditions, late deliveries, 
economic conditions, and also increase in quantity. 
On the other side, studies conducted by Sambasivan and Soon (2006) have 
identified ten most important causes of delays in Malaysian construction industry. 
These include contractor's poor site management, labour supply, problem with 
subcontractors, inadequate contractor experience, client's finance and payments for 
completed work, shortage in material, equipment failure, lack of communication 
between parties, mistakes during the construction stage and also contractor's improper 
planning. Contractors improper planning occurs because of failure among the local 
contractors to submit a workable "work planning" at the initial stages of a construction 
phases. These improper planning indirectly causes delays. in various stages of 
construction process. Contractor's site management also being one of the main 
contributors to schedule overrun in construction projects. This because a poor site 
management not only can cause delays in project responding to issues that arise at the 
site, but also can influence the overall performance of the project. Insufficient 
experience among the contractors is also an important factor because this inadequate 
experience in planning and managing the project can lead to some negative implications 
on the overall project progress. As known construction projects involve a huge amount 
of money and most of the contractors find it very difficult to bear the heavy daily 
construction expenses when the payments delayed. This indirectly makes the work 
Progress to be delayed too due to late payments from the clients. Sambasivan and Soon 
(2006) have added that the quality and quantity of labour supply also can significantly
